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HMEMORANDUM FOR THE RECORD:

“UBJECT: G3System XII Status

L. A total of three each System XII units have been builg
and delivered as of this date, 4As might be expacted with zan
accelerated program such as this, these first three uniis are
somewhat dissimilar in their cheracteristics. That is to BRY,
chenges and modificetions to the original concept were in-
“orporated in each unit in accordance with current intelligence
estimater and operating experience. This memorandum intends only
io establish, for the record, location and choracteristics of
ihese first three units,
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2 % LOCATION: S/N 1 is mounted in Article 342, currently
25X1A in N S/F 2 is mount n Article 359, currently at
25X1A B </ 2 is at ﬂ and will be mounted in Article

355,

4. ULCOPE MARKINGS: 5/N's 1 and 2 have no markings on or

arcund the scope face., S/N 3 has markings at ¢, 80, 100, iig,
183, 180, 195, 250, 260, and 270 degree peints. These markings
are not illuminated. Future versions of the System XXI will inp-
corporate etched markings around the Scupe periphery which will
be illuminated for ensy viewing in 2 derk cockpit,
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6. GSPARES AND MAINTENANCE: Sufficient test equipment is

available Both at NN :d to permit testing, calibration,

and maintenance of the System X1I units, A4 minimum spare parts
£it has been furnished with 5/N 1, but none with 8/ 2 or 3.
The equipment contractor ig in the process of drawing up spare
Eits consisting of plug-in modules and small paris peculiar to
the systiem. The first kit is due for delivery 7 December 1662,
“reliminary handbooks have been furnished and g contract has
been arrsnged with the equipment manufacturer for spares ang
repsirs,

7. FUTURE DELIVERIES: Begiuning 7 December 1962, Systen
AX1's will be delivered &L a rate of one each 10~day period

until 2 totel of 15 (including the present 3) has been delivered,

& oumber of these are to be umsed in the aircraft. Con-
currently with the delivery of the Sysiem X1I's, seven spare
parts kits are to be delivered at the same rate of delivery.
411 deliveries are to be made to ihe Depct,

25X1A

Mstribution:
Uriginal ~ OSA/Commo E-6(A)
i - OD/OSA
- MD/OBA
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